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[Docket No. CP16-13-000]
Equitrans, L.P.; Notice of Request for Extension of Time

Take notice that on July 10, 2020, Equitrans L.P. (Equitrans) requested that the
Federal Energy Regulatory Commission (Commission) grant an extension of time, until
December 1, 2020, to complete the complete the abandonment of the Pratt Compressor
Station facilities located in Greene County, Pennsylvania, as authorized as part of the
Equitrans Expansion Project in the October 13, 2017 Order Issuing Certificates and
Granting Abandonment! (October 13 Order).

On July 31, 2019, Equitrans placed the Redhook Compressor Station and the H-
305 and H-316 pipelines into service as part of the Project. On August 29, 2019,
Equitrans placed the M-80 and H-158 pipelines into service. The old Pratt Compressor
Station facilities have since been decommissioned, dismantled, and are no longer
available for service. The remaining Project facilities (Webster Interconnect, Mobley
Tap, and H-319 Pipeline in Wetzel County, West Virginia) are complete and awaiting
service. Equitrans has not requested authorization to commence service on those
facilities because they are directly associated with natural gas deliveries to the Mountain
Valley Pipeline Project.

On March 5, 2020, the Commission granted Equitrans’ request for a variance to
abandon-in-place several existing facilities that were approved for removal at the Pratt
Compressor Station in order to reduce ground disturbance. Specifically, the variance
permits Equitrans to abandon-in-place the H-117 pipeline receiver; the D-497 pipeline
pig launcher and associated appurtenances; five buildings, including storage buildings, an
office building, an electronics building, and the main water service building; a garage;
and the foundation floor of the building housing the old Pratt compressor units.

Equitrans has experienced delays related to extra safety precautions taken due to
the age of the building and equipment, safeguards taken with removal of the compressor
building to ensure safety in direct vicinity of remaining equipment at the station, and the
inefficiencies directly related to the newly developed processes as it relates to the
COVID-19 pandemic. To date, the following facilities remain to be removed from the

! Equitrans, L.P., 162 FERC 61,191 at P 5 (2018) (Granting Equitrans’ requested
clarification that the Pratt Compressor Station facilities must be abandoned within one
year of placing the Redhook Compressor Station into service).



site: (a) 2,200 linear feet of piping; (b) six vessels; (¢) five coolers; (d) compressor
building basement; and (e) five compressors. Thus, Equitrans seeks additional time until
December 1, 2020 to complete this work.

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on Equitrans’ request for an extension of time
may do so. No reply comments or answers will be considered. If you wish to obtain
legal status by becoming a party to the proceedings for this request, you should, on or
before the comment date stated below, file a motion to intervene in accordance with the
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).2

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance. For those extension requests that are
contested,® the Commission will aim to issue an order acting on the request within 45
days.# The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.> The Commission will not
consider arguments that re-litigate the issuance of the certificate order, including whether
the Commission properly found the project to be in the public convenience and necessity
and whether the Commission’s environmental analysis for the certificate complied with
the National Environmental Policy Act.® At the time a pipeline requests an extension of
time, orders on certificates of public convenience and necessity are final and the
Commission will not re-litigate their issuance.” The OEP Director, or his or her designee,
will act on all of those extension requests that are uncontested.

2 Only motions to intervene from entities that were party to the underlying
proceeding will be accepted. Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at
P 39 (2020).

3 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1) (2019).

4 Algonquin Gas Transmission, LLC, 170 FERC 4 61,144, at P 40 (2020).

S Id. at P 40.

6 Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public
interest and whether the Commission’s environmental analysis for the permit order

complied with NEPA.

7 Algonquin Gas Transmission, LLC, 170 FERC ¥ 61,144, at P 40 (2020).



In addition to publishing the full text of this document in the Federal Register,
the Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link. Enter the docket number excluding the
last three digits in the docket number field to access the document. At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the “eFile” link at http://www.ferc.gov. Persons
unable to file electronically may mail similar pleadings to the Federal Energy Regulatory
Commission, 888 First Street, NE, Washington, DC 20426. Hand delivered submissions
in docketed proceedings should be delivered to Health and Human Services, 12225
Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on July 29, 2020

Dated: July 14, 2020

Kimberly D. Bose,

Secretary.
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